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Abstract

To achieve the stated goals for the IPTV Focus Group the timely production of output document is required. This contribution proposes that priority is given to timely completion of the Service Requirements and Architecture documents.
1.
Introduction

At the May 2007 meeting the IPTV Focus Group adopted a work plan for the completion of its work. The plan was included as an annex of the Chairman’s meeting report, FG IPTV R-0028.

This work plan states:

October 2007

Final review and approval of Service Requirements and Architecture documents
Last meeting at which new material will be accepted for all other documents

BT considers that it is important that these key documents are completed on time for two main reasons:
1. It will allow the contributors and editors, of the other documents, time to align their work.
2. It will give the other ITU-T Study Groups more time to consider these key documents in advance of their forthcoming meetings, in particular SG9 in late October 2007 and the NGN‑GSI meeting in January 2008.

Therefore priority should be given to the completion of the Service Requirements and Architecture documents at the Focus Group’s October meeting. This is considered more beneficial than the alternative of continuing work on these documents, to achieve more completeness, but deferring their completion to the December meeting.

2.0
History of the work plan

At the FG’s January 2007 meeting a work plan for its activities was proposed, FG IPTV-C-0397.
The chairman’s report of the meeting, FG IPTV-R-0021 states “that FG IPTV activities are aligned with the spirit of this contribution and attempt has been made to prepare documents in an efficient and timely manner.”

The work plan in C-0397 was used as the basis for the FG’s work plan, SG13-070416-TD-PLEN-240!R1, that was agreed by SG 13 and the JCA-IPTV, IPTV-JCA-DOC-007. This was discussed and included in the annex of the chairman’s report of the FG’s May meeting, FG IPTV R-0028.
3.
Proposal

It is therefore proposed that the Focus Group gives priority to the completion of the Service Requirements and Architecture documents at the October meeting.
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